



Kikapu

PROJECT TRACKER & TEAM CONTRIBUTION REPORT

PROJECT

Kikapu — group fund & protection platform

TEAM

Group 7 — Moringa School, Module 5

REPOSITORY

github.com/leonkoome4-rgb/kikapu

MEMBERS

Leon Koome · Tracy Mboya · Densinela Chepngetich · Allan Kimani

Generated as the team's record of who owns which part of the codebase,
referencing each member's dedicated git branch.

Team & Branches

MEMBER	EMAIL	BRANCH	PRIMARY ROLE
Leon Koome	leon.koome@student.moringaschool.com	leon-koome	Team Lead & Backend Engineer
Tracy Mboya	tracy.mboya@student.moringaschool.com	tracy-mboya	Frontend Lead
Densinela Chepngetich	densinela.chepngetich@student.moringaschool.com	densinela-chepngetich	Payments & Integrations Engineer
Allan Kimani	allan.kimani@student.moringaschool.com	allan-kimani	Fund Management & Claims Engineer

Workflow:

1. Pull the latest `main`.
2. Branch off `main` using `<your-branch>/<feature-name>`.
3. Commit in small, incremental steps with clear messages.
4. Open a PR into `main`; at least one teammate reviews before merging.
5. Update this tracker's status column when a task changes state.

Individual Contributions

Leon Koome

TEAM LEAD & BACKEND ENGINEER

leon.koome@student.moringaschool.com

Branch: `leon-koome`

Owens: Flask app architecture, database layer, authentication, group management, deployment.

AREA	FILES	STATUS
App factory, config, extensions	<code>backend/app/__init__.py</code> , <code>config.py</code> , <code>extensions.py</code>	✓ Done
Database models (all 6)	<code>backend/app/models/</code>	✓ Done
JWT auth (register/login/refresh) + password reset	<code>routes/auth.py</code> , <code>utils/tokens.py</code>	✓ Done
Group & membership APIs (CRUD, join, members)	<code>routes/groups.py</code>	✓ Done
Alembic migrations	<code>backend/migrations/</code>	✓ Done
Seed script (demo users/groups/data)	<code>backend/seed.py</code>	✓ Done
Render deployment blueprint + Procfile	<code>render.yaml</code> , <code>backend/Procfile</code>	✓ Done
README, LICENSE, project docs	<code>README.md</code> , <code>LICENSE</code>	✓ Done

Next up: wire production M-Pesa Go Live credentials once Safaricom issues them; add rate-limit backoff/queueing in front of the Daraja sandbox calls if usage grows.

Tracy Mboya

FRONTEND LEAD

tracy.mboya@student.moringaschool.com

Branch: `tracy-mboya`

Owns: App shell, brand system, routing, auth UX, dashboard/profile.

AREA	FILES	STATUS
Vite + React + Tailwind scaffold, routing	<code>App.jsx</code> , <code>main.jsx</code> , <code>vite.config.js</code>	✓ Done
Brand system (colors, type, logo)	<code>index.css</code> , <code>components/Logo.jsx</code> , <code>favicon.svg</code>	✓ Done
Auth pages: Login, Register, Forgot/Reset Password	<code>pages/Login.jsx</code> , <code>Register.jsx</code> , <code>ForgotPassword.jsx</code> , <code>ResetPassword.jsx</code>	✓ Done
Auth context + JWT-aware API client (auto refresh)	<code>context/AuthContext.jsx</code> , <code>api/client.js</code>	✓ Done
Protected route guard + app layout/nav	<code>ProtectedRoute.jsx</code> , <code>AppLayout.jsx</code> , <code>Navbar.jsx</code>	✓ Done
Dashboard (balance, stats, activity feed)	<code>pages/Dashboard.jsx</code>	✓ Done
Profile page	<code>pages/Profile.jsx</code>	✓ Done

Next up: add loading skeletons instead of plain "Loading..." text; dark mode pass over the brand palette.

Densinela Chepngetich

PAYMENTS & INTEGRATIONS ENGINEER

densinela.chepngetich@student.moringaschool.com

Branch: `densinela-chepngetich`

Owns: M-Pesa Daraja integration, phone validation, contribution flow, notification delivery.

AREA	FILES	STATUS
M-Pesa Daraja STK Push + STK Push Query (status polling)	<code>services/mpesa.py</code>	✅ Verified vs. live sandbox
Kenyan phone number normalization/validation	<code>utils/phone.py</code>	✅ Done
Contribution routes (create/list/update/delete, callback)	<code>routes/contributions.py</code>	✅ Done
Pluggable notification service (console/AT/Twilio/SMTP)	<code>services/notifications/</code>	✅ Done
Notification preferences page	<code>pages/NotificationPreferences.jsx</code>	✅ Done
Contribute page + live status polling UI	<code>pages/Contribute.jsx</code> , <code>hooks/useContributionPolling.js</code>	✅ Done
Public harambee contribution page (no login)	<code>pages/HarambeePublic.jsx</code>	✅ Done

Next up: once a public callback URL exists post-deploy, confirm the M-Pesa webhook path end-to-end; add Africa's Talking/Twilio credentials for a real notification demo.

Allan Kimani

FUND MANAGEMENT & CLAIMS ENGINEER

allan.kimani@student.moringaschool.com

Branch: `allan-kimani`

Owens: Fund creation, claims workflow, group detail, public fund discovery, visual content.

AREA	FILES	STATUS
Claims routes (file/approve/reject/withdraw, fast-track)	<code>routes/claims.py</code>	✓ Done
Create-a-fund flow (6 fund-type picker + goal fields)	<code>pages/CreateFund.jsx</code> , <code>constants/fundTypes.js</code>	✓ Done
Group detail page (balance, activity, members, join)	<code>pages/GroupDetail.jsx</code>	✓ Done
Claims page (file/review/withdraw UI)	<code>pages/Claims.jsx</code>	✓ Done
Browse public funds page	<code>pages/BrowsePublicFunds.jsx</code>	✓ Done
Real photography across fund-type UI	<code>public/images/</code>	✓ Done

Next up: member invite links for private groups; per-member contribution leaderboard on the group detail page.

Cross-Cutting / Shared Work

TASK	OWNER
Vercel/Netlify frontend deploy config	Leon, reviewed by Tracy
Full backend verification (curl + Playwright smoke tests)	Leon, with Densinela on M-Pesa paths
Frontend visual QA across all 14 routes	Tracy, with Allan verifying imagery

Submission Checklist Status

REQUIREMENT	STATUS
8+ frontend routes, 5+ protected	14 routes, 7 protected
Working password reset flow	Done
8+ backend endpoints, 2+ per method	29 endpoints
5+ JWT-protected endpoints	~20
JWT access + refresh tokens	Done
4+ models, 4+ columns beyond PK	6 models
2+ one-to-many, 1+ many-to-many	Done

README, MIT license, seed script	Done
Clean incremental git history	Done
Deployed frontend + backend	Live — kikapu-kappa.vercel.app

